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Solutions for a 
New Economy 

For Project Teams, delivery 

has become more complex 

in the volatile environment 

of demanding margins and 

spectra of risks to consider.  

Contemporary high 

performing teams accept 

the challenge not only to 

target project delivery “on 

time / on budget,” 

furthermore the Team is 

charged with improving 

overall Project ROI.  

This provides excellent 

opportunities for effective 

application of Value 

Improving Practices and 

other well proven Project 

Optimization techniques.         

                                       

NUMBER OF VIPs?                  

It is generally accepted that 

conducting 40% - 60% of 

the “potentially applicable” 

Value Improving Practices 

can be expected to deliver 

significant positive impact to 

the Project Full Cycle 

Return on Investment. 

     In principle, we often take 

the easy way out and presume 

that “excellent work” will 

automatically result in the “best 

answer (solution).”  Both 

Independent research and 

project management literature 

suggests this premise is 

categorically wrong. 
 

Frequently asked Questions: 
 
Should a project conduct Value 
Improving Practices (VIP's)? 

Absolutely, Yes. 
Industry experience has demonstrated 
(repeatedly) that better project delivery 
is achieved when Value Improving 
Practices are employed.  Healthy 
constructive challenge is essential to 
achieving "improved project value."  The 

VIPs are highly scalable to suit project 
constraints and requirements.  
 

The intention of a VIP is to challenge the 
established “normally already excellent” 
jobs (procedures) to improve value.  
VIP's are about taking "what you have 

done well" and challenging those views 
to find a better way forward. That is why 
they are called value "improving" 
practices.  
 
Is there a minimum project size for 

conducting a VIP session?  No, No, 
No …  
The Refining and Chemical Sector uses 
VIP’s for their maintenance programs 
which are typically very small efforts. 

 
Does a project have to do all the 

VIP’s?  NO!  
The “Setting Business / Project 
Priorities” VIP is usually the first VIP 
conducted by the team. 

 
Can VIPs efforts (workshops) be 
combined?  Absolutely!  

It is not necessary to have a single 
workshop for each VIP selected.  Very 
often it is appropriate to design an 
agenda that handles several VIPs 
during a given workshop.   The trick is 
to have the right people doing the 
right work in the right manner.  Three 

R's always equal a right? 
 
Often assembling the whole team and 
others is difficult at best.  So, it is 
desirable to meet as a full group as 
few times as possible.  Some VIPs will 

require “evaluation work” during the 
VIP discussion(s). 
 
Do VIP’s always identify a “value 
improvement”  Yup!  
Project people are very clever and will 
always discover improved ways to 

modify project value during a VIP 
discussion.  So, yes, value 
improvements are always identified. 
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Does the project team always 

implement all value improvement 
ideas identified?  Maybe …  
It depends on the project status and 

capability to achieve the indicated value.  
Sometimes, the “incremental value “of 
some ideas is not persuasive or the project 
is unable to execute the work required to 
capture an identified potential value. 
 
Can long distance, video VIP sessions 

be conducted?  Yes. ……….  
However, eyeball meetings tend to be 
much more effective.  Humans, for some 
reason, like to see the (physical) folks in 
the conversation.  This is especially true 

when "significant others" are involved in 
the VIPs or effective communication is an 

imperative. 
 
VIP activities are not a tick the box 
“” event.  The project team members 
must be willing to put real effort into 
looking for better ways to take the project 

beyond the current (value) 
understanding.  VIP's are not just about 
“assuring” that a job / design is well done.  
Again, VIP's are about taking "what you 
have done well" and challenging those 
views to find a better way forward.  That is 
why they are called value "improving" 

practices.  Industry has long accepted 

there are many good ways to develop and 
execute a project.  Unfortunately, project 
teams often hide behind the phrase, "We 
have great contractors, super engineers so 
the right solution is at hand".  As such, 

many teams are reluctant to challenge 
their design / plan / scope / value. 
 
Project literature suggest that High 
Performing Teams will always carve out 
time, however painful, to test alternatives 
to their current project view prior to final 

sanction and often during execution.  

How to select the 

right VIPs for 

Project 

Implementation? 

Value Improving Practices 

(VIPs) are rigorous, 

repeatable and scalable 

methodologies by which 

an owner can discover and 

implement financial, 

project management and 

technology opportunities 

in capital projects.  VIPs 

are very effective during 

early project activities, 

Front End Loading (FEL) to 

improve the project 

definition such that scope 

changes are minimized 

after project sanction. 

VIPs are selected based on 

the nature and scope of the 

project.  A knowledgeable 

project team with guidance of 

a VIP facilitator can 

collectively examine and 

determine which VIPs are 

appropriate to implement.  

Often, the Setting Business 

Priorities VIP is an efficient 

approach to understanding 

where unrealized value can 

be found, and which VIPs 

should be selected. 

To download the                     

VIP Selection Dashboard go to  

VIP_SELECTION DASHBOARD 

For VIP Selection Dashboard 

Instructions go to 

DASHBOARD_INSTRUCTIONS 

Using this (intense) probing methodology, 

the team can evaluate rational 
improvements and potential value 
implications.  Industry has noted over the 

last 20 plus years that value improvements 
are always discovered. Sometimes the 
potential (incremental) value of an idea is 
not sufficient to warrant a change.  Either 
way, such learnings are very, very, 
valuable. 
 

For Project efforts, we tend to be timid 
(actually quite slow) to use VIP's. 
Currently there are 13-19 VIP's mostly 
used for project activities.  A project team 
is not expected to use all VIPs.  A "good" 

project tends to use about half of the 
"applicable" VIP's.  Typically, we use a 

"setting business priorities" (SBP) event to 
identify potential (applicable) VIPs.  Some 
VIPs such as technology selection, process 
simplification, energy optimization may not 
be interesting to a specific team but until 
that discussion takes place in a meaningful, 

traceable manner ……. One just does not 
know the potential value improvement and 
can only exult opinions. 
 
Although VIPs are spoken about as discrete 
practices, many can be "integrated" into a 
common effort that targets several 

respective VIPs.  This does not necessarily 

mean "one day" or “just one meeting.”  
Some VIPs require a natural break in the 
workshop to be inserted so evaluation or 
“homework” can be done.  A requisite 
agenda and knowledgeable facilitator are 
needed to drive most VIP efforts. 

 
Regardless of the project’s stage, it is well 
worth the effort to conduct a setting 
business priorities event.  An SBP 
discussion solidifies the project scope 
understanding, verifies the project 

It’s all about 
planning for VIP 

workshops. 
As soon as you know you are 

planning to run a VIP 

Workshop get the appropriate 

venue secured!                

Often 6 weeks ahead is required. 

http://www.pinnacleresults.com/projectservices/valueimprovingpractices.html
https://www.youtube.com/channel/UC3gaZdXOEW7zN8C8z7WcD4w


 

  

Solutions for conducting effective VIPs 

EYE ON IT 

Current Industry 
Trends 

We are beginning to see 

many companies who cut 

their investment budget   

2-3 years ago have 

recently embraced a 

strategy that indeed 

opportunities do exist in 

what was considered a 

“down market” … and are 

seeking ways to optimize 

that investment. 

Further, they are proving 

that with coaching, strong 

Project Teams can deliver 

improvement in Project 

Capex, Opex and Return 

on Investment … and can 

significantly improve 

Operating Expense and 

Production Efficiency. 

        

SOFTWARE 

Monthly Picks 

We get a great deal of use 

out of the TechSmith 

application Snagit! … for 

screen / image capture 

and mark-up. 

 

 

 

Extremely easy to use and 

very inexpensive for the 

broad use capability 

boundaries & objectives, examines risk & 

uncertainty and codifies the project 
metrics.  If the team cannot 
extemporaneously state the project 
values (attributes), the team 
categorically does not understand their 
project values. 
 

Some project managers have suggested 
that a project team should do SBP every 
few months or so to keep current.  Based 
on the SBP results (attributes), the team 
can consider potential VIP's that may 
improve project value.  Presuming a 

funding decision is imminent, it is highly 
advisable to determine your VIP plan 
soonest. 

 
VIPs are value additive when done 
correctly.  The converse is simple. 
….. If you are not really serious 

about pursuing value, don’t bother 
with “value” improving practices.        
Best of luck! 

VIPs are a very effective and significant 

"team building" event.  Every team is 
focused on ensuring that the “project team” 
and significant others are thinking alike.  
Conducting VIP's is a very good way to 

ensure that your project personnel are at a 
similar level of understanding, are fully 
aligned with the project scope and … Yes, 
have truly been challenged to come up with 
the "right answers." 
 
VIPs are an outstanding way to bring in 

contractors and partners (and regulatory 
guys and NGO folks) knowledge …… And to 
engage Management.    VIPs are scalable 
to engage "others" in appropriate ways. 
 

A Project Team has nothing to lose by 

attempting VIPs and a heck of a lot to 
gain.  What's wrong with that gamble?  
 
So, if this tweaks your interest ……. Let's 
talk. 
 
James McCuish & Charles Jennings 

This Month’s Q&A Tips  

Q: Why do you routinely use Flip 

Charts instead of onscreen Excel or 

Word templates for most of the Value 

Improving Practices workshops? 

A: This is a great question as teams often 

reach for “software solutions.” 

Many years ago, and many workshops 

past, we tried the approach of using on 

screen Value Improving Practices 

Facilitation.  We found the approach flawed 

since it really negatively impacts creativity 

and makes it very difficult for teams to “see 

the whole picture” as they are developing 

ideas, linking them together and sharing 

ideas across multiple teams and disciplines 

in the room.  Teams tend to “focus on the 

screen” and potentially “wordsmithing” 

ideas, rather than having free-flowing 

ideas.  So, we capture the ideas with 

scribes separate from the flip chat primary 

assignments in VIP workshops.   

 



 

What’s Going on with Pinnacle Results Teams? 
 

•  We conducted a Value Engineering / Integrated VIPs study for an EPC 

Contractor and Client Polyethylene project February/March 2018. 

After significant pre-work and the appropriate venue etc. the project team of 30 participants in 4 teams 

identified over $80 Million in potential Capital Expense savings and increased potential return on investment. 

• We conducted a Value Engineering / Integrated VIPs study for an EPC 

Contractor and Client Chemicals project March/April 2018. 

Again with pre-work and the appropriate venue etc. the project team workshop of 23 participants in 3 teams 

identified over $25 Million in potential savings in Capital Expense, and improved potential return on investment.  

• Our Recommended Practice for the efficacy of Decision & Risk Analyses in 

development of Stage-Gate Decision Support Packages, prepared for AACE 

International, is currently going through technical/public review. 

In response to their request, over the last 18 months we have develope an in-depth Recommended Practice for 

AACE International. It is currently progressing through first expert review and comment prior to adoption. 

• Free Instruction Videos are now on our new U-Tube channel. 

           Go to:   Pinnacle_Results_INSTRUCTION_VIDEOS  

Or go to our website and click the Free Instruction Videos link  

Professional 
Development 

We conduct Coaching and 

Educating:  From Individual 

Coaching for Effectiveness 

…  through “Lunch and 

Learn” mini-seminars …    

to full, multi-day in-depth, 

hands-on training for 

Project Teams, Managers, 

Project Optimization 

Professionals & Facilitators. 
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